

Blackman Charter Township

Phase II - V Construction

Construction Phasing

- Phase II - 6.79 miles
- In Progress - 3.97 miles
- Completed - 2.82 miles
- Phase III - 6.30 miles
- Phase IV - 2.26 miles
- Phase V - 7.26 miles



Freeway — Local
Routes — Local Gravel
Primary — Private Drive

0 1 2
mi

SOURCE: Jackson County Department of Transportation

DISCLAIMER: *Maps are drawn as accurately as possible. They are intended to be a visual aid for road construction and related projects. They are subject to change based on new information and do not take the place of a formal contract.*

Map Updated: 8/18/2021